WWTU Project Payments

As of March 18, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, I, IILIV,V
Engineer 2001 estimate $12.5 M
Design: Division |HI, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000|$ 919,038.00|$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 % 227,300.00 (% 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, ll, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 { $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00|% (10,030.59)| $ 2,611,969.41 1% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.151 % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 194858500 |% (35878.15)| % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 [ $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 { $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP 3 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 3 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert 3 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00|$ 216,918.10 $ 216,918.10 93.06%
Construction: Division IV (INDOT) $ 255084394 |% 8211455 |3 264195849 |% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 % 151,741.00 |$ 2,179,341.00|$ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,979,275.33 | § - $ 4,979,275.33
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | $ 15,161,973.33 | $ - $ 15,161,973.33
2. Northside Regional Lift Station and Force Mains -
Clty of West Lafayette (Renmbursements-GreeIey,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 | $ 361,300.00 | % 19,701.00 | § - $ 19,701.00 116.91%
| Construction Engineering: (Greeley & Hansen) SlgooBpBB0000 s B0BA0000 S 48370000 8 3020800 8 si30iA00|  0110% |
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000|$ 1,747,494.00 | $ - $ 1,747,494.00 62.57%
Construction Retainage: (Stock Yards Bank & Trust) $ 194,167.00 | $ - $ 194,167.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,407,531.00 | $ 30,206.00 | $ 3,437,737.00 81.85%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§  361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR]
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WWTU Project Payments

As of March 18, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | § 46,980.00 | $ - $ 46,980.00 90.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | § 2,766.68 | $ - $ 2,766.68 69.17%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 63,946.68 - $ 63,946.68
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,00000|% 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258,45358 | $ 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $§ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 163,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ (5454.00)| $ 226,033.50 | $  226,033.50 3 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | § 573.00 | § 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)/ $ 328,157.75|$%  320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 { $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 3 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 3966500 % 227,165.00|$ 216,290.50 | $ - $ 216,290.50 95.21%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 39,665.00 | $  286,275.00 | $  271,936.15 | $ - $ 271,936.15
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 62362047 | $ 109,063.14 |$ 73268361 |%  579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $§ 732,683.61|$ 579,479.31 | § - $ 579,479.31

3/13/2014

FAEXCEL\WWWTUKATHY WWTU EXCEL\WWTU Project Pymt Lists\WWTU Project Pymts Listing, 2014.xIs




WWTU Project Payments

As of March 18, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) 9,800.00 $ 9,800.00 | $ 7,840.00 7,840.00 80.00%
IMPROVEMENT FUND 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | § - 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 162,247.60 86.89%
IMPROVEMENT FUND 186,724.60 | $ - $ 186,724.60 | $  162,247.60 | $ - 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) 331,708.40 | $ 86,161.05 | § 417,86945]|% 38729438 | § - 387,294.38 92.68%
IMPROVEMENT FUND 331,708.40 | $ 86,161.05 | § 417,869.45|%  387,294.38 | $ - 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) 25367710 |$ 50681.00|% 304,358.10 (%  290,952.89 | $ - 290,952.89 95.60%
IMPROVEMENT FUND 253,677.10 | $ 50,681.00 | $ 304,358.10 |$  290,952.89 | § - 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) 76,000.00 $ 76,000.00 | $ 45,600.00 | $ - 45,600.00 60.00%
Permit: (Wesseler Engineering) 4,000.00 $ 4,000.00 | $ - - 0.00%
IMPROVEMENT FUND 80,000.00 | $ - $ 80,000.00 | $ 45,600.00 | $ - 45,600.00
. Sheraton & Fairway Knolls Lift Station Improvements = . I ] o
y Engineer ansen = 47750000 $  A77.50000|$ @ 13224329 § 2589174 § 15813503
IMPROVEMENT FUND 177,500.00 | $ - $ 177,500.00 [ $  132,243.29 | § 25,891.74 158,135.03
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